



Massachusetts Institute of Technology Center for Space Research

Coral Reef Mission

Ref. 43-01101.05

June 3, 2002

Monthly Progress Report May 2002

An evaluation team has been formed to review the proposals we are to receive shortly from prospective spacecraft vendors. Its members are

- Bob Goeke, Chair
- Ed Boughan, Engineering
- John Doty, Science
- Brian Klatt, R&QA
- Bill Mayer, Management and Cost
- John Racanelli, PCRF Rep.

A secure web site has been established for document reference and distribution, and a template for doing the actual evaluations has been distributed.

In the course of the month we received a few more detailed questions from spacecraft vendors, but it was mostly a quiet phase. Three of the vendors requested extensions to the submission deadline (of one to two weeks), which were granted. As a result of this, as well as vacation schedules, the final selection may slip to July 15.

Bob Goeke
MIT Mission Development